

---

# Index

---

- acceleration, 40–47, 54, 393
- accepted risks
  - under GC/Works/1(1998), 372
- access to Works, 241, 411, 421–2
- act of God, 246, 372–3, 387
- additional work (*see* variations)
- additive analysis, 185
- Administration of Justice Act 1982, 177
- advance payment, 374, 433
- agency, 11–12, 108
- agreed amount, 276
- agreed damages (*see* liquidated damages)
- ambiguities, 441
- Ancient Monuments and Archeological Areas Act 1979, 300
- antiquities, 299–300, 313, 409, 415, 424
- applications for loss and/or expense, 278, 282–6, 306, 312
- applications for money claims by
  - sub-contractors, 452–3
- approximate quantities, 235–6, 301, 338–9
- Arbitration Act 1996, 178
- architect
  - as employer’s agent, 11–12, 25, 312
  - certificates of (*see* certificates)
  - duties and functions
    - extensions of time, 30–31, 223–32
    - money claims, 291–5
  - discretion, 12–13
  - instructions of, 108, 234–5, 297–9, 301–2, 310, 315, 328, 329–33, 346, 350, 364–5, 390, 403–4
  - issue instructions for provisional sums, 298–9, 330, 350
  - knowledge of, 11, 293–4
  - liability to contractor, 13–16
  - no authority to value variations, 324, 345
  - opinion of, 291–3
  - powers
    - confirm instruction, 330
    - extend time, 224–7
    - order or permit variations (*see* variations)
    - ratify instructions, 329, 330, 331
    - require opening up of work, 234
    - require postponement of work, 234
    - under the contract, 11
  - request for information, 202, 223, 248, 252
  - right to dissent under MC, 259, 462
- ascertainment, 137, 294–5, 438–9, 463
- at any time, 262
- base date, 246
- baseline, 320–21
- best endeavours, 45, 225, 232–3, 371, 409, 412, 449–50
- betterment, 127–8
- bills of quantities, 115, 235, 255, 320–21, 321–3, 346, 356–7, 431–2
- bonus clauses, 93–4
- breach of contract, 4, 20, 49, 95, 108, 110, 118, 144, 180, 221, 224, 279, 310–11, 331, 394, 412, 429–30
- Brown’s clause, 52
- buying work, 161
- causation, 32, 37, 46, 48, 182–91
- CDM co-ordinator, 373, 378, 388, 396
- certificates and certification, 89, 304–5, 306–7
- change in the law, 409, 432
- changes (*see* variations)
- civil commotion, 244–5, 389

- claims
  - acceleration, 40–7, 54, 393
  - basis of, 8–11
  - by contractor (*see* direct loss and/or expense; extensions of time)
  - by employer (*see* liquidated damages)
  - categories, 135–9
  - CDM compliance, 241, 304, 388, 390, 396
  - common law, 4, 95–116, 277, 305, 311, 401
  - contractual, 4, 9
  - costs of, 180–1
  - definition, 3
  - development control requirements, 312–13
  - direct loss and/or expense, for (*see* direct loss and/or expense)
  - disruption, for, 54, 135–6, 138–9, 381, 414
  - evidence, 206–8
  - example build-up of entitlement, 475–97
  - ex contractu*, 4
  - ex-contractual*, 4
  - ex gratia*, 8
  - final certificate, 97
  - financing charges, 168–80
  - foreshortened programme, 140–3
  - fraudulent, 9
  - global, 53, 164, 192–200
  - heads of, 140–81
  - increased cost of labour, 167–8
  - increased materials costs, 167–8
  - inefficient or increased use of labour or plant, 163–4
  - narrative, 208–9
  - notice of (*see* notices)
  - on site establishment costs, 137, 148–9
  - outline of, 205–6
  - overheads, 54, 149–60, 414
  - preliminaries, 136
  - preparation, 201–6
  - profit, 160–3, 414
  - prolongation, for, 135, 136–8, 381
  - quantum meruit*, 4–8
  - site supervisory staff, 164–5
  - sub-contract (*see* sub-contract claims)
  - substantiation, 206–8
  - types of, 3–8
  - under ACA 3, 385–406
  - under CE, 318
  - under CM/TC, 316
  - under DB, 311–15
  - under GC/Works/1(1998), 369–84
  - under IC and ICD, 305–9
  - under MC, 316
  - under MP, 316–18
  - under MTC, 318
  - under MW and MWD, 309–11
  - under NEC 3, 418–45
  - under PCC, 315
  - under PPC2000, 407–17
  - under SBC, 278–304
  - uneconomic working, 163–4
  - variations, in respect of (*see* variations)
  - winter working, 143–7, 164
- cleaning, 489
- clerk of works, 340
- collaboration, 264, 316
- commercial settlement, 19
- common law claims, 95–116, 305, 401
  - contractual claims distinguished, 4
  - late possession of site, 109–13, 377
  - site conditions, 113–16, 372, 426–7
- compensation events, 420–34, 444
- completion date
  - contractor's duty to complete on or before, 26, 58, 84–7, 140, 264
  - deferment (*see* extension of time)
  - delay beyond, 223–5
  - phased, 69
- completion period, 260
- computers, 184–9
- concurrency, 32–40, 52, 138, 184, 262
- condition precedent, 30, 89–90, 96, 129–32, 220, 232, 268–9, 284, 293, 312, 412, 435, 452
- consequential loss, 96, 118, 120–2, 286, 397
- Construction (Design & Management) Regulations 2007, 241, 204, 373, 378, 388, 396, 398–9
- construction manager's instructions, 362
- consult, to, 259, 360
- contract
  - breach as condition, 76
  - breach of, 4, 20, 49, 95, 108, 110, 118, 144, 180, 221, 224, 279, 310–11, 331, 394, 412, 429–30
  - documents, 346–7, 399, 403
  - fee, 360
  - implied terms in, 97–103
  - multiple breaches of, 60–1, 70–2

- partnering, 407, 415
- sum, 347–8
- variation of, 103–4
- variation pursuant to (*see* variations)
- contract administrator (*see* architect)
- Contra proferentem*, 24, 29, 375, 385, 426, 465
- contractor
  - application by, for direct loss and/or expense, 278, 282–6, 306, 312, 316, 317–18, 414, 420–34
  - under ACA 3, 396
  - under DB, 312
  - under IC and ICD, 306
  - under MC, 316
  - under MP, 317–18
  - under NEC 3, 420–34
  - under PPC2000, 414
  - under SBC, 278, 282–6
- claims against
  - by employer (*see* liquidated damages)
  - by sub-contractor (*see* sub-contractors)
- claims by (*see* direct loss and/or expense; extensions of time)
- correction of defect for which not liable, 433
- default of, disruption of (*see* direct loss and/or expense)
- directions, 450, 453, 457
- duty to comply with architect's instructions, 330
- duty to notify architect of delay (*see* notices of delay)
- duty to provide information, 202, 207, 222–3, 248, 261, 289–91, 306, 310, 317, 381
- extension of time for (*see* extensions of time)
- holidays, 32, 493
- notice of delay (*see* notices)
- rights in respect of valuations, 344, 349
- right to confirm instructions, 330, 331
- right to do contract work, 104
- right to possession of site, 58, 109–13
- right to receive instructions in time, 142
- right to reimbursement (*see* common law claims)
- risk, 440–1
- contractor's designed portion (CPD), 245, 251, 325, 332, 339, 350, 457
- Contractor's Proposals, 331, 356
- Contracts (Rights of Third Parties) Act 1999, 448
- contract sum analysis, 348–9, 355
- co-operation, 27, 84, 99–101
- correspondence, 211–12
- cost records
  - as evidence in support of claims, 209–10
- costs, 181
- cost savings, 362, 384
- course of dealing, 98
- critical path, 136–7, 186
- custom, 98
- damages
  - consequential, 118, 120–2, 397
  - duty to mitigate, 125–7
  - general, 26, 147–8
  - measure of, 123–4
  - misrepresentation, 113, 114
  - remoteness of, 119, 121, 128, 174, 397
  - special, 118–19, 166, 178–80
  - under PPC2000, 413
  - unliquidated, 275, 277, 394, 395
- dayworks, 318
- decisions, 314
- deemed knowledge, 415
- default, 301, 371–2, 374, 387, 388, 396–8, 408–9, 451, 454, 459, 466–7
  - meaning, 237
- Defective Premises Act 1972, 98
- deferment of possession of site, 48, 112–13, 235, 258, 296
- defined work, 338–9
- delay
  - CDM compliance, 241–2, 398–9
  - concurrent, 32–40, 52
  - contractor in advance of time, 225–6
  - culpable, 31–2
  - damages for (*see* direct loss and/or expense; liquidated damages)
  - due to sub-contractor, (and *see* sub-contractors)
  - material circumstances of, 220–1
  - statutory permission, due to, 461, 463
  - statutory requirements, due to, 242
  - statutory undertaker's work, due to, 242–3
  - unnecessary, 425
  - whether justified (*see* extensions of time)

- delay damages (*see* liquidated damages)  
 demurrage, 70  
 design, 245, 253–4, 255–6, 339, 355, 356–7,  
     420, 459, 460, 463  
 design integration, 332  
 direction, 332  
 direct loss and/or expense, 52–3, 117–22,  
     169, 185, 193, 337  
     and extension of time, 9–10, 136, 137,  
     148, 280–2  
     access, 303–4  
     application for, 278, 282–6, 306, 312, 316,  
     317–18, 414, 420–34  
     ascertainment, 137, 294–5, 438–9  
     assessment by architect (*see* architect)  
     as opposed to indirect, 118–20  
     common heads of loss, 147–81  
     concurrency, 138  
     definition, 117–18  
     details, 290–1  
     formulae for calculating claim for  
         overheads, 152–60  
     head office overheads, 54, 149–60  
     heads of claim, 140–81  
     increased costs, 167–8  
     inefficient or increased use of labour and  
         plant, 163–4  
     interest, 168–80  
     on-site establishment costs, 137, 148–9  
     opening up for inspection and testing,  
         299  
     preliminaries, 136, 280  
     profit, 160–3  
     relevant matters, 295–304  
     SCL extension of time protocol, 51–60  
     sub-contractors' claims for (*see*  
         sub-contractors)  
     under ACA 3, 395–402  
     under CE, 318  
     under CM/TC, 316  
     under DB, 311–15  
     under GC/Works/1(1998), 377–80  
     under IC and ICD, 305–9  
     under MC, 316  
     under MP, 316–18  
     under MTC, 318  
     under MW and MWD, 10, 309–11  
     under NEC 3, 420–34  
     under PCC, 315  
     under PPC2000, 413–15  
     under SBC, 278–305  
         uneconomic working, 163–4  
         winter working, 143–7, 164  
 discrepancies, 297, 307, 313, 321, 354  
 disruption (*see* claims)  
 disturbance (*see* disruption)  
 dominant cause, 33–5  
 drawings, 115, 116, 142, 301–2, 320  
 drying out, 489  
  
 early warning, 436–7  
 egress from the Works, 241, 303–4  
 Eichlay formula, 159–60  
 Emden formula, 158–9  
 employer  
     agent under DB, 11–12, 25, 312  
     claims against (*see* direct loss and/or  
         expense; extensions of time;  
         variations)  
     claims by (*see* liquidated damages)  
     duty of care, 115  
     failure to give ingress or egress, 241,  
         303–4  
     failure to provide something, 422, 429  
     hindrance by, 27–8  
     instructions, 255, 313–14, 326, 353–4  
     interference, 31  
     liability for architect's breaches, 101–2  
     obligations to co-operate, 27, 84, 99–101  
     to ensure architect performs, 101–2  
 Employer's requirements, priority of, 352–3  
 endeavour, 228  
 entire agreement, 430  
 equity, 20  
 estoppel, 88  
 evidence, 206–8  
 example of build-up of entitlement,  
     475–97  
 ex-contractual claims (*see* common law  
     claims)  
 ex-gratia claims, 8  
 expense: (*see* direct loss and/or expense)  
 extensions of time, 26–40, 51, 87, 185, 193  
     and loss and/or expense, 9–10, 136, 137,  
     148, 280–2  
     access to Works, 241, 411, 421–2  
     Christmas holiday, 32, 493  
     clause, 22, 23, 28–9, 86  
     concurrency, 32–40, 52, 138  
     defective clauses, 28–9, 30  
     deferment of possession, 112–13, 235,  
         258, 296, 461

- failure to give, as excuse for acceleration, 46–7
- for sub-contractors (*see* sub-contractors)
- fluctuations and, 227
- grounds for, 234–48, 253, 258, 261, 263, 265, 371–3, 387–93, 408–12
- late instructions and drawings, 237–9
- modified or additional work, 371
- notices by contractor, 128, 129, 219–22, 251–2, 256, 259, 260, 261, 263, 378–9, 388, 412, 434–5
- omission of work, 230, 232, 250, 392
- opening up for inspection and testing, 234, 299, 410, 425–6
- owing to delay:
  - relating to CDM compliance, 241–2
- prevention principle, 29–30
- protocol, 51–6
- relevant events, 228–9, 234–48
- review of, 230–2, 250, 256–7, 262
- schedule 2 quotation, 233–4
- termination, before, 31
- time limit for, 24–6, 227–8, 248–50, 252–3, 284–6, 291, 370, 391, 438, 448–9, 458–9, 467–8
- under ACA 3, 386–93, 405
- under CE, 264–7
- under CM/TC, 259–60
- under DB, 254–6
- under GC/Works/1(1998), 370–3
- under IC and ICD, 248–51
- under MC, 257–9
- under MP, 260–2
- under MTC, 262–6
- under MW and MWD, 251–4
- under NEC 3, 420–34
- under PCC, 256–7
- under PPC2000, 408–13
- under SBC, 219–48
- work not forming part of contract, 239–40, 412
- extra work, 107–8
  
- failure to give ingress or egress
  - direct loss and/or expense, giving rise to, 303–4
  - extension of time, giving entitlement to, 241
- fair commercial rate, 6
- fair and reasonable, 227
- final account and final statement, 315, 354
- final certificate, 19
  - claims on, under ACA 3, 406
- financing charges
  - claims for, 117, 168–80, 380
- float, 53, 189–91, 226
- fluctuations, 168, 228, 248
- force majeure*, 246–7, 389
- forecasting, 437
- foreseeability (*see* damage, remoteness of)
- formula for calculating claim for overheads, 152–60
  - application of, 152–7
  - Hudson, 157–8
  - increased costs, 168
  - Eichleay, 159–60
  - Emden, 158–9
- forthwith, 220, 330
- frustration, 10
- functus officio*, 391
  
- global claims, 53, 164, 192–200
- government action, 246, 389, 410–11
- ground conditions, unforeseeable, 372
  
- hardship (*see ex gratia*)
- holidays, 32, 493
- Housing Grants, Construction and Regeneration Act 1996, 98, 236, 300, 303, 317, 373, 433, 469, 471
- head office overheads, 54, 149–60
- hindrance, 29–30, 99–101, 237, 301, 303, 316, 451, 454, 459
- Hudson formula, 157–8
  
- impediment, 237, 258, 266, 301, 451, 454, 459
- implied terms, 27, 97–103
- inability to obtain labour and goods, 247–8
- increased cost, claim for, 167–8
- information, 142–3, 202, 207, 222–3, 237–9, 248, 261, 289–91, 306, 314
- information release schedule, 142
- ingress to the Works, 241, 303–4
- insurance risks, 389, 410
- interest, 53, 117, 168–80
  - rate of, 175–6
  
- judgment debt, 178
- knock-on effect (*see* winter working)

- labour
  - claim for inefficiency or increased use, 163–4
  - returns, 213
- late completion
  - damages for (*see* liquidated damages)
  - whether justified (*see* extensions of time)
- late instructions and drawings giving
  - rise to claim for direct loss and/or expense, 301–2
  - extension of time, 237–9
- Late Payment of Commercial Debts (Interest) Act 1998, 177, 180
- Late Payment of Commercial Debts Regulations 2002, 180
- late possession of site
  - ground for common law claim by contractor, 109–13
- Law of Property Act 1925, 20
- Law of the country, change in, 409, 432
- letter of intent, 5, 6, 7
- levels, 301–2
- Limitation Act 1980,
- liquidated damages, 57–94, 179–80, 328
  - after termination, 90–3
  - as an option, 76
  - as limitation of liability, 65–6
  - as opposed to penalties, 58–65, 75
  - as repayment of loan, 66–7
  - calculation of, 77–8
  - defences, 84–93
  - definition, 57
  - exhaustive remedy, 44–5, 67–72
  - formula for, 77
  - genuine pre-estimate of loss, 58, 62, 65, 66–7, 70
  - hire purchase in relation to, 60, 75–7
  - if no breach of contract, 75–7
  - interest on, 269–70
  - maximum recovery if a penalty, 80–2
  - maximum recovery if not applicable, 22, 26, 82–4
  - notice of intention to claim, 268, 271–2
  - or injunction, 72–3
  - partial possession, 78–80
  - precondition to deduction, 89–90
  - purpose, 57–8
  - rate, 67–8, 373–4
  - relation to loss, 74–5
  - repayment, 270, 395
  - severance and, 60
  - sums greater than genuine pre-estimate, 66–7
  - terminology, 57
  - under ACA 3, 393–4, 395
  - under CE, 277
  - under CM/TC, 275–6
  - under DB, 274
  - under GC/Works/1(1998), 373–6
  - under IC and ICD, 273
  - under MC, 275
  - under MP, 276
  - under MTC, 276–7
  - under MW and MWD, 273–4
  - under NEC 3, 444–5
  - under PCC, 275
  - under SBC, 268–73
- local authority's work
  - delay due to, 389
- local combination of workmen, 246
- Local Democracy, Economic Development and Construction Act 2009, 300, 317, 434
- loss of opportunity, 150–2
- loss of productivity (*see* uneconomic working)
- loss of profit, 160–63
- main options, 441–2
- maintenance of roads, 489
- management and staff, 485
- material effect on regular progress, 284, 286–9
- materials, 240–1
- measurement
  - valuation by, 333–8, 365
- mechanical plant, 490
- misrepresentation, 113, 114
- Misrepresentation Act 1967, 113, 114, 115
- mitigation
  - of delay, 52
  - of loss, 53, 125–7
- mutual trust, 264
- named sub-contractors, 105, 250–1
- narrative, 208–9
- negligence, 128, 148, 224, 294, 310
- negligent misstatement, 16, 19
- network diagrams, 184–9
- nominated sub-contractor, 105
- nominated supplier, 105

- non-completion
  - certificate of, 89, 268, 269, 274
  - liquidated damages for, 57–94
  - notice of, 274
- notices, 128–35, 283
  - as condition precedent, 30, 89–90, 96, 129–32, 220, 232, 268–9, 284, 293, 312, 412, 435, 452
  - e-mail, 133
  - faxed, 133
  - essential elements of, 133–5
  - issue of, 134–5
  - making time of the essence, 20–2
  - of delay giving rise to claim for extension of time, 128, 129, 219–22, 388
  - under ACA 3, 388, 400
  - under CE, 265
  - under CM/TC, 260
  - under DB, 254
  - under GC/Works/1(1998), 378–9
  - under IC and ICD, 251–2
  - under MC, 259
  - under MP, 261
  - under MTC, 263
  - under MW and MWD, 252
  - under NEC 3, 434–5
  - under PCC, 256
  - under PPC2000, 412
  - under SBC, 219–22
  - under sub-contracts, 448, 468
  - of intent to claim liquidated damages, 268, 271–2
  - of management contractor's decision, 259
  - of withholding, 270, 274, 277
- officious bystander test, 98
- Omissions from the contract Works
  - as variations, 104
  - breach of contract, 104–7
  - valuation of, 336
- on-site establishment costs
  - claim for, 148–9
- opening up for inspection and testing, 234, 299, 410, 425–6
- other rights and remedies, 305
- overheads
  - claims for increased costs, 149–52
  - formulae for calculating, 152–60
- partnering, 407, 433
- payment problems, 343
- penalties
  - as opposed to liquidated damages, 58–65, 75
  - general, 58–65, 78, 84
  - maximum recovery, 80–2, 83
- performance specified work, 242
- PERT charts, 185
- plant, 165–7
  - claim for inefficient or increased use, 163–4
  - contractor's hired, 165–6
  - contractor's own, 166–7
- possession, 58, 109–13, 327
  - deferring, 112–13, 235, 258, 296, 461
  - failure to give, 110–12, 377, 390, 411
  - partial, 376
  - sufficient, 109–10, 297–8
- postponement of work, 297–8, 467
- power, lighting, telephones, etc., 487
- powers of architect (*see* architect)
- powers of quantity surveyor (*see* quantity surveyor)
- practical completion, 140, 456–7
- precedence diagram, 185
- prevention by the employer, 29–30, 99–101, 237, 301, 303, 316, 451, 454, 459
- priced document, 347
- prime cost, 257, 339, 360
- principal contractor, 304, 388
- priority of documents, 347–8, 352–3
- productivity, loss of, 163, 497
- profit, claim for, 54, 397
- programme/progress schedules, 220
  - accepted, 54, 141, 421, 422, 439–40
  - as evidence in support of claim, 210–11
  - foreshortened, 14–43
- progress review, 256
- project manager
  - assessments, 438–9, 442–4
  - change of decision, 424
  - duties, 420
  - failure to respond, 423–4
  - instructions, 420–21, 423, 424
  - notifies a correction, 429
  - withholding acceptance, 424–5
- project changes (*see* variations)
- project drawings, 361
- prolongation of work (*see* claims)
- proof
  - burden of, 124–5

- protection of Works, 489
- protocol, 51–6
- provisional sums, 235, 298–9, 308, 313–14, 328–9, 331–2, 338–9
- quantity, difference in, 431
- quantity surveyor
  - architect and, 17
  - ascertaining loss and/or expense, 16–17
  - duties and functions of, 17–18, 324–5, 344–5, 349, 351
  - liability of, 18–19
  - powers of, 16–19, 335, 337
- quantum meruit* claims, 4–8
- reasonable endeavours, 232–3, 262
- reasonable objection, 308, 326, 328, 350, 359, 360
- reasonable remuneration, 7
- reasonable time, 22, 24, 392
- reasonably apparent, 260, 284
- reasonably practicable, 227
- records in support of claim, 379
- recovery, double, 158
- regularly and diligently, 226, 233, 287–8
- reimbursed by other payment, 286
- relevant events for extensions of time, 228–9
- relevant matters, 295–304
- reliance principle, 15
- relief events, 265, 266, 318
- remoteness of damage, 119, 121, 128, 174
- repudiation, 20, 107, 110–11
- Res ipsa loquitur*, 125
- restitution, 4
- risk management, 408
- rubbish, 488
- safety, health and welfare, 487–8
- Sale of Goods Act 1979, 102
- savings, 384
- schedule of rates, 348–9
- SCL extension of time protocol, 51–6
- Scott schedule, 213–15
- search, instruction to, 425
- sections, 47–51
- security, 489
- sequence of work, 327–8
- services and facilities, 487
- settlement, 19
- similar, 334–5
- site
  - accommodation, 149, 486–7
  - boundaries, 354, 415
  - conditions, 113–16, 372, 426–7
  - diaries, 212–13
  - meetings, 134, 212
  - supervision staff, claims for costs of, 164–5
- small plant and tools, 490
- specification, 320, 346
- specified perils, 244
- standard method of measurement, 116, 235, 301, 323, 336
- Statute of William III 1697, 81
- Statute Law Revision Act 1948, 81
- statutory permissions, 461, 463
- statutory undertaker's work, 242–3, 389, 409–10
- storage, 488
- strikes, 245–6, 372, 410, 457, 459, 460, 461, 463
- sub-contract claims, 446
  - delayed completion by sub-contractor, 454–7, 464–5
  - direct loss and/or expense, 451–4, 461, 463–5, 468–71
  - extensions of time, 447–51, 458–9, 460–61, 462–3, 465–8
  - relevant sub-contract events, 450–1
  - relevant sub-contract matters, 453–4
  - main contractor's defaults, 451, 469–70
  - postponement instructions, 467
  - suspension of work,
    - under ACA/SC, 465–71
    - under DBSub/C, 460–1
    - under ICSUB/C, 459–60
    - under ICSUB/D/C, 460
    - under ICSUBNAM/C, 458–9
    - under MCWC/C, 462–5
    - under SBCSub/C, 446–57
    - under SBCSub/D/C, 457
- sub-contractors
  - claims against, 454–7, 464–5
  - delay by, 254
  - notification of delay, 448, 468
  - progress, 447–8
- subtractive analysis, 185
- sum payable on occurrence of event, 76
- supplemental provisions, 314–15, 357–9
- Supply of Goods and Services Act 1982, 98



- Supreme Court Act 1981, 177
- suspension of performance, 236, 300, 373, 411, 433–4, 451, 453, 459
- take over before completion, 428–9
- temporary works, 491
- termination, 31, 90–3, 308–9
- terrorism, 244–5, 411
- thereupon, 252
- third party consents, 409
- time
  - at large, 22–6, 84–7, 253, 387, 430
  - limits, 24–6, 227–8, 248–50, 252–3, 284–6, 291, 370, 391, 438, 448–9, 458–9, 467–8
  - of the essence, 20–2
  - schedule, 399–400
- tort, 4, 95, 96
- trade usage, 98
- transport, 491
- unavoidable circumstances, 29
- undefined work, 338–9
- uneconomic working, 163–4
- unexpected problems, 10
- Unfair Contract Terms Act 1977, 15, 66, 369, 374, 386, 430, 465
- unliquidated damages, 275
  - (*and see* common law claims; direct loss and/or expense)
- valuation
  - architect's authority, 324, 351
  - of approximate quantities, 338
  - of contractor's designed portion, 339
  - of project changes, 361
  - of *quantum meruit*, 5–8
  - of variations, 16, 52, 108, 136, 350–1, 365, 402–6
    - by agreement, 333, 354
    - by contractor, 354
    - by contractor's priced document, 347
    - by measurement, 333–8, 365
    - by quotation, 219, 341–3, 349, 357–9, 363, 381, 404–6, 416–17, 436, 438–9
    - of additional or substituted works as dayworks, 339–41, 356, 365
    - of obligations and restrictions, 341
    - of omissions from contract Works, 336
  - preliminary items, 336
  - provisional sums, 356
  - rules, 349, 355–6, 382
  - savings, 362, 284
    - under ACA 3, 402–6
    - under CE, 366
    - under CM/TC, 361–2
    - under DB, 352–9
    - under GC/Works/1(1998), 381–4
    - under IC and ICD, 345–9
    - under MC, 361
    - under MP, 362–4
    - under MTC, 364–5
    - under MW and MWD, 350–51
    - under NEC 3, 436, 437–8
    - under PCC, 360
    - under PPC2000, 415–17
    - under SBC, 333–41
- variations, 319–66
  - additional or substituted work, 371
  - architect's power to order, 310, 324, 350, 360, 364–5
  - baseline, 320–1
  - definition, 325, 353, 362
  - delay due to, 22–3
  - design, 339, 353–4, 355
  - Employer's Requirements, to, 331
  - extension of time for, 234
  - in obligations or restrictions, 326–8
  - instructions of architect, 310, 346
  - interim certificates, 343
  - key date, 423
  - money claims and, 296, 313, 315, 316
  - of contract, 103–4, 326
  - omission of work, 104
  - payment, 343
  - reasonable objection, 326–7, 328, 344, 349, 360
  - scope, 325–6
    - under ACA 3, 402–6
    - under CE, 366
    - under CM/TC, 361–2
    - under DB, 352–4
    - under GC/Works/1(1998), 381–4
    - under IC and ICD, 345–9
    - under MC, 361
    - under MP, 362
    - under MTC, 364–5
    - under MW and MWD, 350
    - under PCC, 360
    - under PPC2000, 415–17
    - under SBC, 325–45
  - valuation of (*and see* valuation)

- waiver, 87–8, 132, 374
- war, 389
- weather, delay due to, 243–4, 372–3, 409, 427
- winter working, 143–7, 164
- work not forming part of the contract
  - giving rise to claim for extension of time, 239–40, 412
  - money claim, 302–3
    - (*and see* valuation)
  - work not in accordance with the contract, 326
  - work, quality and quantity, 347–8
  - work schedules, 320, 346
  - working space, limitation in, 327
  - works contract variation (*see* variations)